
P.W. GROSSER CONSULTING 

October 5, 2010 

Mr. Mark Dannenberg 
U.S. Environmental Protection Agency 
Region 2 - Remedial Response Division 
290 Broadway 
New York, New York 10007 

Re: September 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, Hauppduge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of September 

2010 and proposed actions for the period of October 1, 2010 through November 15, 2010. . 

Activities Completed During September 2010 

Significant activities and tasks initiated or completed during May 2010 were as follows: 

• PWGC performed monthly O&M inspections of the North and South SVE Systems (9/15/2010). 

Sampling Summary and Results for September 2010 

• No samples were collected or analyzed during September 2010. 

Required Work Plans and Reports Completed During September 2010 

The following work plans, reports and/or other deliverables were completed and submitted during 

September 2010: 

• August 2010 Monthly Status Report (9/13/2010). 

| Activities Scheduled for October 1,2010 through November 15, 2010 
1 PWGC anticipates that the following work will take place during the periods of October 1, 2010 through 

!' November 15, 2010: 

• PWGC will perform monthly O&M inspections of the North and South SVE Systems (10/20/2010). 

Additional Scheduling Information 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 

• None 
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Strategic Environmental Engineering Solutions 

Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during September 2010: ' 

• None 

Community Relations Activities 

The following community relations activities were initiated by PWGC during the month of September 201.0: 

PWGC anticipates that the following community relations activities will take place during the period of 

October 1, 2010 through November 15, 2009: 

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, Inc. 

Thomas Melia 
Project Manager 

cc: 

L. DiGuardia, USEPA' 
H. Guzman, USEPA 
W. Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On-Scene Coordinator (3 copies) 
USEPA Remedial Project Manager (3 copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies) . 

None 

• None 
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